SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:17AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 929 Const Calendar Day: 479 Date: 26-Sep-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 05-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on ( CCO # 98 ) on the skirt erection , welding ,
& work on miscellaneous activities . They started at 7:00 AM.

[]

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to hook the
crane to the South upper center plate , fly , adjust , mark the excess steel on the both edges of the plate ,
fly out of the sit, set it on the barge , & release the crane . they started at 7:20 AM. Crews were done at
9:45 AM. Crews had to work with the welders on the plate . They were done at 10:00 AM.

After that , crews had to fly the painters materials from Ringer 1 & set them on a 2nd barge on the site .
They started at 10:20 AM. Set planks on the West site , & prepare for the plate erection . Crews were done
at 11:50 AM.

In the afternoon , crews had to work on the West center plate . Crews had to hook the crane to the
spreader beam & the plate , fly , set, the plate on the shims on the top of the pedestal , install temporary
bolts , & release the crane . They started at 12:40 PM. Crews were done at 2;15 PM.

After that , crews had to work on the South center upper plate . Following the same procedures as on
the previous plates . They started at 3:35 PM. Crews were done at 4:15 PM. Crews had to work on
miscellaneous activities on the skirt to the end of the shift . They had to install filler bolts in the lifting
brackets holes on the lower skirt plates .

Jeffery had to operate Ringer 1 crane . Justin & Neil had to work on the rigging & they had to work with
the erection crews .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welds , & on the skirt plates .
Crews had to prepare their tools & equipments. They were done at 7:15 AM.

Rick & Reggie had to work on the skirt plates . Crews continued to work on the South West plate . They
had to grind the edge of the plate . They started at 7:20 AM.

In addition to that , crews had to cut 6 mm. & grind the edges of the base plate on the West center plate
. Crews were done at 10:00 AM.

After that , crews had to work on the South upper center plate . They had to cut & bevel the plate on
both edges . Crews had to set the track , lay out for the cuts , set the machine , & connect the gas lines .
They started at 10:20 AM. Crews were done at 3:30 PM. Rick left at 3:00 PM.

Wu had to work on the North West corner & the North center plate seam . He continued to grind the
weld . He started at 7:15 AM. He was done at 12:00 PM.

In the afternoon , he joined Paul & Reggie on the skirt plates grinding the edges & work on house
keeping to the end of the shift
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 929  Date: 26-Sep-2013  Thursday
Kit had to work on the East center plate & the South East plate . He had to weld the base plate . Kit had
to clean, grind , heat , & weld . He started at 7:20 AM.
Paul & Ma had to work on the base plates on the South West & North West plates . Crews had to
grind the base plates . They started at 7:20 AM.
In addition to that , crews had to grind the edges of the South center plate .
Simon, Tony , & Jessie were on the site . They had to work with the welders , VT , & Mt the welds .
Check Simon 's report for the welders detailed activities .
Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JUSTIN GARRETT 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Operator JNM NEIL CALDWELL 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 929  Date: 26-Sep-2013  Thursday
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
000747 Ringer No. 1 Barge No
800 200 000 0.0 []
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